COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2013

ESTI MATE SUMVARY 09: 01: 52
CONTI D C18640 ESTI MATE NO 0010 FINL SPEC YR 2005
PCN: 18640- Bl D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 264.0 DAYS TI VE ALLOW 264 CALENDAR DAYS
SH 12 FASTER BRI DGES PERCENT TIME:  100. 00 ORI G TI ME ALLON 264 CALENDAR DAYS
PRQJECT NO FBRO12A- 044
SH 12 FASTER BRI DGES
NAVE OF ROAD: 012A
PROQJECT COUNTI ES: HUERFANO LAS AN MAS
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 07/ 16/ 2013 DATE TI ME STARTED 02/ 06/ 2012
4901 S. Wndernmere St DATE LET 12/ 15/ 2011 DATE WORK BEGAN
DATE AWARDED 01/ 12/ 2012 DATE TI ME STOPPED 11/ 15/2012
DATE CONTRACT EXECUTED 02/ 01/ 2012 DATE ACCEPTED 11/ 15/ 2012
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 02/ 06/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 649, 499. 51 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  1,567,000.00 NON-PARTI Cl PATI NG 1, 649, 499. 51 1, 960. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 649, 499. 51 1, 960. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 649, 499. 51 1, 960. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 23, 505. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 649, 499. 51 25, 465. 00
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 649, 499. 51 25, 465. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 25, 465. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18640 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18640- Bl D ESTI MATE RUN 07/ 16/ 2013
PRQJECT: FBRO12A- 044 ESTI MATE NO 0010 09: 01: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 ROADWAY
0005 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0010 631-00100 *H ghway Design & Construction (CUCHARAS R VER) 1. 000 0. 996
LS 0. 004 940. 00
235, 000. 00000 1. 000 235, 000. 00
0015 631-00100 *H ghway Design & Construction (PURGATO RE R VER) 1. 000 0. 996
LS 0. 004 1, 020. 00
255, 000. 00000 1. 000 255, 000. 00
0025 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70011 F/ A Partnering 1, 831. 250 1, 831. 250
FA 0. 000 0. 00
1. 00000 1, 831. 250 1, 831. 25
0035 700- 70012 F/ A Asphalt Pavenent |ncentive -1,975. 290 -1,975. 290
FA 0. 000 0. 00
1. 00000 -1,975. 290 -1,975. 29
0040 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0060 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18640 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18640- BI D ESTI MATE RUN 07/ 16/ 2013
PRQJECT: FBRO12A- 044 ESTI MATE NO 0010 09: 01: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0090 613-01200 2 1n BElec Cond (P) QO #2 1, 810. 000 1, 810. 000
LF 0. 000 0. 00
10. 50000 1, 810. 000 19, 005. 00
0095 613-01300 3 1n Elec Cond (P) QO #2 905. 000 905. 000
LF 0. 000 0. 00
10. 50000 905. 000 9, 502. 50
0100 613-07026 Pull Box (16"x24"x12") CO #2 6. 000 6. 000
EACH 0. 000 0. 00
625. 00000 6. 000 3, 750. 00
0105 202-00240 Rem Asphalt Mat (Pl aning) CO #3 2,374.000 2,374.000
SY 0. 000 0. 00
6. 15000 2,374.000 14, 600. 10
0110 403-34721 HVA (G SX) (75) (PG 58-28) CO #3 285. 210 285. 210
TON 0. 000 0. 00
120. 00000 285. 210 34, 225. 20
0115 627-00005 Epoxy Pvnt Mg CO #3 3. 000 3. 000
GAL 0. 000 0. 00
150. 00000 3. 000 450. 00
CAT 0250 CURRENT AMI  $ 692, 668. 76 $ 1, 960. 00 $ 692, 668. 76
CAT NOO0350 STRUCTURES
0020 631-10002 *Bridge Design and Construction (CUCHARAS Rl VER) 1. 000 1. 000
LS 0. 000 0. 00
425, 000. 00000 1. 000 425, 000. 00
0021 900- 00006 Added Item (Dol lar)/ CO #4 Concrete Strength Price -1. 000 -1.000
Reducti on
DOL 0. 000 0. 00
169. 25000 -1. 000 -169. 25
0070 631-10002 *Bridge Design and Construction (PURGATO RE R VER) 1. 000 1. 000
LS 0. 000 0. 00
510, 000. 00000 1. 000 510, 000. 00
CAT 0350 CURRENT AMI  $ 934,830.75 $ 0.00$ 934, 830. 75
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620-00002 Field Ofice (Oass 2) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00



CONTI D: C18640 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18640- BI D ESTI MATE RUN 07/ 16/ 2013
PRQJECT: FBRO12A- 044 ESTI MATE NO. 0010 09: 01: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0080 620-00012 Field Laboratory (O ass 2) 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0085 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00

CAT 0450 CURRENT AMI  $ 22,000.00 $

0.00$ 22,000. 00

PRQJECT TOTAL CURRENT AMI $ 1,649,499.51$

1,960.00%$ 1,649, 499.51



